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Construction to Begin  

 

Mystic Streetscape        
Project Update  

Follow our progress: 

http://www.town.groton.ct.us/depts/plandev/MysticStScape.asp 

http://www.mystictoday.com/mystic_ct_street_webcam.html 

      The Town is moving into the 
construction phase of the Mystic 
Streetscape and Utility Relocation 
Project.   The contractor, Pettini 
Contracting Corporation, is mobi-
lizing for the project.  The installa-
tion of project warning signs has 
been completed.  Project layout 
for Areas 1 and 2 has also been 
completed.  Archeological testing 
at the remaining three locations is 
expected to start November 8th . 

       Work is beginning on the 
north side of West Main Street 

between the bridge and Gravel Street (Area 1), and saw cutting of the pavement will begin on  
November 3rd.  Traffic controls and protection will be put in place and then trenching to install 
a sewer line in the road will begin.  This sewer line replaces an old line that extends under the 
burned Central Hall location.  After the sewer line is installed, Pettini will remove the “green 
wall” and sidewalk in this area. 

 Next, one of the most challenging tasks of the project will take place:  repairing the stone 
wall that supports the sidewalk on the north side of West Main Street.  Because the excavation 
in this area will be open longer than in others areas of the project, special safety precautions 
are required.  Jersey barriers and temporary chain link construction fence will be put in place 
to protect the excavation and prevent public access. 

 After the stone wall is repaired, conduit for electrical and cable systems will be installed, 
the trench refilled, and the sidewalk installed.  Then the “green wall will be put back in place.  
The work in Area 1 is scheduled to take 6-8 weeks depending upon any difficulties we may 
encounter.   Care will be taken to ensure access to businesses while this work is taking place. 

 The timing of additional work will depend on the completion date for Area 1. 

 Parking will be not be allowed in the Gravel Street Pump Station Parking Lot during the 
entire project, or on either side of the street in the first block, while work in Area 1 is under-
taken. 
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Barbara Strother 
Economic Development Specialist 
Town of Groton 
Phone: 860-446-5981 
Fax: 860-446-5978 
Email: Bstrother@town.groton.ct.us 

 

Rick Norris 
Chief Inspector/Project Manager 
Town of Groton 
Phone: 860-536-0643 
Construction Office 
27 West Main Street, Suite B, 
Downtown Mystic 
Email: Rnorris@town.groton.ct.us 

      September 2010                                                October 2010                                                    November 2010 

Contract signed with 

Pettini Contracting Corp. 

Construction details & sequence drafted, 

meeting held with businesses in Area 1 

and Area 2.  

November 3, 2010—work 

begins in Area 1. 

Construction Office 

27 West Main Street, Suite B 

Downtown Mystic 


